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SDOT Street Improvement 
Permitting (SIP)  

Pre-Construction Process 
Effective 4/5/10 

Any private development that triggers permanent 
improvements in the City’s public right of way shall 
be constructed under a Street Improvement Permit 
issued by the Street Use Division of the Seattle 
Department of Transportation (SDOT).  See CAM 
2209 for SDOT Permit types.  The Permittee is 
responsible for submitting a construction phase 
deposit, obtaining approval of pre-construction 
materials, and attending a Pre-Construction Meeting 
prior to constructing any improvements within the 
right of way. 
 

The General Contractor is responsible for 
scheduling appropriate inspections with the SIP 
Inspector prior to construction within the right of way. 
 
 

The following chart shows the steps of the Pre-
Construction process: 
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Pre-Construction Materials
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documented and meeting notes are 
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SIP Project Manager and SIP 

Inspector conduct 

Pre-Construction Meeting

SIP Project Manager reviews and 

approves Pre-Construction Materials

Permittee or Contractor contacts SIP 

Project Manager to schedule Pre-

Construction Meeting

1

5

4

3

2

 

 
1.  PERMITTEE OR GENERAL CONTRACTOR 

SUBMITS PRE-CONSTRUCTION MATERIALS 
 

Upon approval of the Street Improvement Plans the 
Permittee, Owner, and Billing Party will receive a 
notification letter that includes the instructions for 
submitting Pre-Construction Materials.  At the time 
of permit issuance the Permittee will receive a Pre-
Construction Material Transmittal Form identifying all 
required Pre-Construction Materials. 
 

All Pre-Construction Materials must be submitted as 
one package.  Incomplete packages will not be 
accepted.  The Pre-Construction Material packages 
can be dropped off at the SDOT Street Use Counter. 
 
All forms and templates are available online at 
http://www.seattle.gov/transportation/stuse_sip.htm 
 
Pre-Construction Material Packages include the 
following: 
 

a. Pre-Construction Material Transmittal Form 
 

This form identifies all required Pre-Construction 
Material submittals.  Include this form with the Pre-
Construction Material package. 
 

b. SIP Construction Contact Form 
 

Use this form to identify the Owner, Billing Party, 
and General Contractor for the Construction phase 
of the project.  This form must be resubmitted if the 
Billing Party or General Contractor changes during 
the course of construction.  Provide the General 
Contractor’s license and City of Seattle Business 
License numbers on this form.  Both the Owner and 
the Billing Party must sign the form. 

 

c. SIP Construction Schedule  
 

A project specific schedule template will be provided 
to the Permittee at the time of permit issuance.  The 
General Contractor must use the provided template 
to detail the construction sequence.  To obtain an 
electronic version of the schedule contact the 
assigned SIP Project Manager.  
 
 

http://www.seattle.gov/transportation/stuse_sip.htm
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d. Request for Approval of Material Sources 
(RAMS) Form and Submittals 
 

All materials to be placed in the right of way must be 
identified on the RAMS.  All required mix designs, 
catalog cuts, and samples identified by the SIP 
Project Manager on the Pre-Construction Material 
Transmittal Form must be submitted for approval.  

 

e. Notice of Construction in the Public Right 
of Way Neighborhood Flyer 
 

A completed Notice of Construction in the Public 
Right of Way Neighborhood Flyer must be submitted 
for review and approval.  The approved Flyer must 
be distributed to all impacted neighbors a minimum 
of two weeks prior to construction in the public right 
of way. 

 

f. Proof of Insurance 
 

The Permittee or General Contractor must provide a 
Certificate of Insurance for General Liability 
Insurance in the amount of $1,000,000 naming the 
City of Seattle as additional insured.  Requirements 
for the Certificate of Insurance for General Liability 
are provided in CAM 2102. 

 

g. Traffic Control Plan (if necessary) 
 

A traffic control plan must be submitted for approval 
for all work to be performed on arterials and for 
projects in designated high impact areas.  The SIP 
Project Manager will identify that a traffic control 
plan is required on the Pre-Construction Material 
Transmittal Form.  
 

Use the Traffic Control Plan Checklist in CAM 2111 
to design your traffic control plan.  Include the Traffic 
Control Plan in the Pre-Construction Material 
package.  Revisions to your traffic control plan 
during construction require a minimum of 10 
business days for review and approval. 

 
 

2.  SIP PROJECT MANAGER REVIEWS AND 
APPROVES THE PRE-CONSTRUCTION 
MATERIALS 

 

Allow 15 business days for the SIP Project Manager 
to review and approve the Pre-Construction 
Materials.  The Permittee or General Contractor will 
be notified if corrections are needed.  The 15 
business day clock restarts upon submittal of 
revised Pre-Construction Materials.  When all Pre-
Construction Materials are approved the SIP Project 
Manager will notify the Permittee or General 
Contractor. 
 
 
 
 
 
 
 
 

 

3.  CONTACT THE SIP PROJECT MANAGER TO 
SCHEDULE A PRE-CONSTRUCTION MEETING 

 

The General Contractor must contact the SIP 
Project Manager to schedule the Pre-Construction 
Meeting.  Meetings will generally be scheduled 
within one week from the date that the meeting is 
requested.  The Permittee or General Contractor will 
receive an email from the SIP Project Manager 
confirming the date and time of the Pre-Construction 
Meeting. 
 

Pre-Construction Meetings shall be conducted within 
30 days of the start of construction in the right of 
way. 
 
 

4.  SIP PROJECT MANAGER AND SIP 
INSPECTOR CONDUCT THE PRE-
CONSTRUCTION MEETING 

 

The Pre-Construction meeting will be conducted by 
the SIP Project Manager and the SIP Inspector.  The 
General Contractor who will be performing work 
under the Street Improvement Permit must attend 
the Pre-Construction Meeting.  The project owner, 
Permittee, and sub-contractors are encouraged to 
attend the Pre-Construction Meeting.  
 
 

5.  PRE-CONSTRUCTION MEETING NOTES ARE 
DOCUMENTED AND DISTRIBUTED 

 

The SIP Project Manager and SIP Inspector will 
document the Pre-Construction Meeting.  The SIP 
Project Manager will distribute the Pre-Construction 
Meeting Notes within 2 business days of the 
meeting.  The attendees of the Pre-Construction 
meeting are responsible for reviewing the notes and 
submitting any corrections to the SIP Project 
Manager within 3 business days of distribution.  
Meeting notes will become final within 6 business 
days of the meeting. 
 
 

Costs and Additional Permits 
 

All City costs associated with the Street 
Improvement Permit are the responsibility of the 
project Permittee.  All costs for plan review, plan 
approval, inspection, and project close out are 
charged on an hourly basis.   
 

Other Street Use permits in addition to the Street 
Improvement Permit may be required.  Refer to 
CAM 2100 and CAM 2209 for details. 
 

 


